

Grantee: Cicero, IL

Grant: B-08-MN-17-0003

October 1, 2016 thru December 31, 2016

Grant Number: B-08-MN-17-0003	Obligation Date:	Award Date:
Grantee Name: Cicero, IL	Contract End Date:	Review by HUD: Reviewed and Approved
Grant Award Amount: \$2,078,351.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$2,078,351.00	Estimated PI/RL Funds: \$508,018.17	
Total Budget: \$2,586,369.17		

Disasters:

Declaration Number

NSP

Narratives

Areas of Greatest Need:

The Town of Cicero, as other communities have faced in recent times, is undergoing a housing market crisis. Homes are being foreclosed upon, or at risk of being foreclosed throughout the Town. These foreclosures have caused property values to decrease, made abandoned and/or empty homes commonplace, and has destabilized the community. Every census tract in Cicero is "high risk" for foreclosure, but seven (7) have been identified as Cicero's target area for NSP Funds: 2133, 8134, 8142, 8136, 8141, 8143, and 8137.

Distribution and and Uses of Funds:

In order to recover from this disaster, The Town of Cicero must get homeowners back into these abandoned, foreclosed homes. The Town will need to have a "qualified" pool of buyers for the current and future stock of foreclosed homes. The Town will need to have qualified contractors to rehabilitate and/or stabilize lead-paint hazards to properties assisted with NSP Funds, and the rehabilitation and/or lead-paint stabilization needs to be carried out in a time efficient manner. The Town will need to publicize their NSP to ensure attention is drawn to it, and to increase the amount of "qualified" homebuyers. The Town will need to work closely with banks, realtors, counseling agencies, and homebuyers to ensure the process of purchasing a home is followed through. The Town will need to measure performance on an on-going basis to determine if the program is meeting and/or exceeding performance goals. The Town will need to be proactive rather than reactive in addressing safety concerns of blighted structures. The Town will need to implement each proposed activity in an efficient manner to ensure the success of the program.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$0.00	\$2,586,369.17
Total Budget	\$0.00	\$2,586,369.17



Total Obligated	\$0.00	\$2,586,369.17
Total Funds Drawdown	\$210.00	\$2,224,664.69
Program Funds Drawdown	\$0.00	\$1,964,498.25
Program Income Drawdown	\$210.00	\$260,166.44
Program Income Received	\$0.00	\$508,018.17
Total Funds Expended	\$210.00	\$2,230,819.86
HUD Identified Most Impacted and Distressed	\$0.00	\$0.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
Town of Cicero	\$ 210.00	\$ 2,230,819.86

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	99.99%	.00%	.00%
Minimum Non Federal Match	\$.00	\$.00	\$.00
Overall Benefit Amount	\$2,586,110.53	\$.00	\$.00
Limit on Public Services	\$311,752.65	\$.00	\$.00
Limit on Admin/Planning	\$207,835.10	\$246,354.39	\$223,952.03
Limit on Admin	\$.00	\$246,354.39	\$223,952.03
Most Impacted and Distressed	\$.00	\$.00	\$.00
Progress towards LH25 Requirement	\$646,592.29		\$646,102.66

Overall Progress Narrative:

During this quarter no progress was made on the final NSP property located at 6019 W 28th St. This quarter only had admin costs expended.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
NSP-2008-0001, Purchase, Rehabilitation, & Rental of	\$0.00	\$0.00	\$0.00
NSP-2008-0002, Cancelled Project	\$0.00	\$0.00	\$0.00
NSP-2008-0003, Purchase, Rehabilitation & Sale of	\$0.00	\$922,596.86	\$900,786.53
NSP-2008-0004, Redevelopment	\$0.00	\$1,417,417.92	\$856,863.20
NSP-2008-0005, Land Bank	\$0.00	\$0.00	\$0.00
NSP-2008-0006, Administration	\$0.00	\$246,354.39	\$206,848.52

Activities

Project # / NSP-2008-0004 / Redevelopment



Grantee Activity Number: 009
Activity Title: Redevelopment and Sales Program

Activity Type:
 Construction of new housing

Activity Status:
 Under Way

Project Number:
 NSP-2008-0004

Project Title:
 Redevelopment

Projected Start Date:
 01/15/2009

Projected End Date:
 08/21/2014

Benefit Type:
 Direct (HouseHold)

Completed Activity Actual End Date:

National Objective:
 NSP Only - LMMI

Responsible Organization:
 Town of Cicero

Program Income Account:
 NSP Program Administration

Overall	Oct 1 thru Dec 31, 2016	To Date
Total Projected Budget from All Sources	\$0.00	\$1,236,289.21
Total Budget	\$0.00	\$1,236,289.21
Total Obligated	\$0.00	\$1,236,289.21
Total Funds Drawdown	\$0.00	\$918,797.42
Program Funds Drawdown	\$0.00	\$682,938.88
Program Income Drawdown	\$0.00	\$235,858.54
Program Income Received	\$0.00	\$468,512.30
Total Funds Expended	\$0.00	\$987,002.51
Town of Cicero	\$0.00	\$987,002.51
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Acquisition for redevelopment of vacant, foreclosed properties, in the Town of Cicero's Target Area that pose a threat to the safety of the community. Buildings will be identified by the Town of Cicero's Building Department's Inspectors. Properties will be acquired, demolished, and redeveloped into new-construction housing, or if possible, redeveloped with gut-rehab.

Location Description:

2725 S 58th Ct.
 1620 S 55th Ave.
 2724 S 58th Ct.
 5113 W 29th Pl.
 6019 W 28th St.

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period
 Total

Cumulative Actual Total / Expected
 Total



# of Housing Units	0	4/5
# of Singlefamily Units	0	4/5

Beneficiaries Performance Measures

	This Report Period			Cumulative Actual Total / Expected			
	Low	Mod	Total	Low	Mod	Total	Low/Mod
# of Households	0	0	0	1/0	3/5	4/5	100.00
# Owner Households	0	0	0	1/0	3/5	4/5	100.00

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # / NSP-2008-0006 / Administration

Grantee Activity Number:	011
Activity Title:	NSP Program Administration

Activity Type:

Administration

Activity Status:

Under Way

Project Number:

NSP-2008-0006

Project Title:

Administration

Projected Start Date:

01/16/2009

Projected End Date:

08/21/2014

Benefit Type:

N/A

Completed Activity Actual End Date:

National Objective:

N/A

Responsible Organization:

Town of Cicero

Program Income Account:

NSP Program Administration

Overall	Oct 1 thru Dec 31, 2016	To Date
Total Projected Budget from All Sources	\$0.00	\$246,354.39
Total Budget	\$0.00	\$246,354.39
Total Obligated	\$0.00	\$246,354.39
Total Funds Drawdown	\$210.00	\$223,952.03
Program Funds Drawdown	\$0.00	\$206,848.52
Program Income Drawdown	\$210.00	\$17,103.51
Program Income Received	\$0.00	\$39,505.87
Total Funds Expended	\$210.00	\$223,952.03
Town of Cicero	\$210.00	\$223,952.03
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

General Program Administration of the Town of Cicero's NSP. Funds will be used for staff salaries, equipment, planning, etc...

Location Description:

Town of Cicero Department of Housing 1634 S. Laramie Cicero, IL 60804

Activity Progress Narrative:

The funds expended during this quarter were for TransUnion invoices.
 The invoices dates and amounts are as follow:
 9/25/16 - \$70.00
 10/25/16 - \$70.00
 11/25/16 - \$70.00

Accomplishments Performance Measures

No Accomplishments Performance Measures



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources

Amount

No Other Funding Sources Found

Total Other Funding Sources

Activity Supporting Documents: None

